
 

 

June 2018  

FDOT Transportation Symposium 
BOE & Pay Item Updates  

Welcome to the Transportation Symposium. Below are a few 
reminders for BOE users. New/updated text is shown in brown. 

The Basis of Estimates (BOE) is intended to help Designers, 
Reviewers, Estimators, Bidder s, Contractors, and CEIs.  Update 
Training will assume that attendees has a working knowledge of 
Pay Items, Specifications, and Summary Boxes. Users without this 
working knowledge are encouraged to attend BOE Training. 

Part 1: Introduction will provide updates to general background 
information contained within the first 10 chapters of the BOE; Part 
2: Pay Item Updates will provide detailed information about 
recent/pending pay item changes.

 Registration/Updates: Please remember to register through the 
Contact Management/E-Updates for important announcements 
from Program Management, Design, Construction, and others. 
This is a “self-service” area. Remember to update your preferences 
regularly, as new features are added periodically. 

Units and Precision: Precision levels with all units are all standardized through the Designer Interface. As 
a quick guide, all units are paid to the nearest whole number, except for: 0.1: Cubic Yard, Cubic Foot, Ton, 
MB lumber; 0.01: Acre; and 0.001: Gross Mile Stripe. 

Contact Database, aka Contact Management  

E-Updates and Contact Mailer 

Used by Design, Construction, Program Management, and 
other offices to distribute update notices and important 
information. 

http://www.fdot.gov/designsupport/contactdatabase.shtm  

Update your preferences every 6-12 months! 

BOE Notes 
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DQE/FUSE, AASHTOWare TRNSPORT/PrP, Webgate: Alphabet Soup? No- just a few letters to describe 
our estimating systems/software. Design Quantities and Estimates (DQE) replaced the old 
AASHTOWare TRNSPORT Proposal Estimating System (PES) and Cost Estimating System (CES)- both 
part of the TRNSPORT software package. The current AASHTOWARE software package is Project 
Preconstruction (PrP). Other AASHTOWare modules include SiteManager and Bridge Management. 
Webgate is an FDOT “doorway” into the Designer Interface and Reports menu; all designed and 
maintained by the FDOT Office of Information 
Technology (OIT). Program Management is working with 
OIT on a new consolidated system; more details later. 

Requesting Pay Items: Several quick questions should 
always be asked before selecting any pay item:  

 Is the specification applicable? The first 3 digits of 
the pay item number correspond to the applicable 
specification section.  

 Is a design standard applicable?  
 Is this an APL item? 
 Are there any project specific issues to consider 

for this item? 

Based on your project’s conditions, request your pay 
items at Phase II (60% plans)- when you load your pay 
items. Remember to include the Project Number, 
requested item description, and specs/details that may be 
applicable. Do not include BOE pages, standard specs or 
standard plans; these are available online. Send the 
request to the District Estimator, with copies to the FDOT Project Manager and BOE Coordinator. 

Open/Activate items are generally opened the same day. New/Expanded items may be reviewed by the 
responsible office- Roadway, Drainages, Structures, etc. Please allow 3-4 days; feel free to follow-up if you 
haven’t received a response by the 4th business day. We all get busy- friendly reminders are appreciated. 

Project Specific Pay Items are available for unique situations. Specifications and/or plan details will be 
required. Discuss your project’s needs with the District Estimator and/or BOE Coordinator.  

 

Formatting pay items: Chapters 6 and 10 of the BOE provide guidance on formatting pay items. While the 
first 3 digits correspond with the applicable specification section, the remaining digits vary as needed. 

Other general reminders:  
 If the specification doesn’t apply, don’t use the pay item. 
 Temporary application = temporary pay item, i.e. Maintenance of Traffic, Erosion control. The 

contractor owns and maintains the products. 
 Permanent pay item = permanent application.  The product remains with the project after final 

acceptance. 
 Don’t select a pay item based on a description that is “close enough”. 

Need a pay item?  

Open/Activate an existing pay item shown 
in the BOE structure:  send an e-mail. Most 
items are opened the same day. 

New/Expanded pay item structure: send 
details, plan sheets, product info, and/or 
project conditions for the proposed item. 
Note: a picture/graphic is worth 1,000 
words. Draft specs/requirements are also 
helpful. Please allow 3-5 days for reviews. 

Request items at Phase II (60% plans), or 
as soon as the need is identified! 

If the pay item description or specs 
don’t apply, DO NOT USE the pay item! 



 

 

 

Tech Specs vs Plan Notes: Before deciding on a Tech Spec or plan note, ask “What does the applicable 
standard or specification say?” Know the parts of a specification. 

Specification considerations: 
• Modified Special Provision (MSP) is used to change an existing 

standard specification.  
• Technical Special Provision (TSP) is used to cover situations 

without existing specs. 
• No spec needed; existing spec may include “unless 

otherwise called for in the plans” 
Plan note considerations: 

• Never use a plan note to repeat, emphasize, or change a 
standard or specification. 

• Plan notes are great for project specific information 
• Quantity or location specific information: Use the Summary 

Box’s Design Notes column.  
• Details, per the specification: “As specified in the plans or contract documents” 
In either situation, the Designer is responsible for ensuring that complete requirements (all parts of the 
specification) are included in the contract documents for each pay item! 

 
Summary Boxes and Tabulation Sheets: All pay items must be quantified BY LOCATION on either a 
Summary Box or Tabulation Sheet. Chapter 8 provides guidance for completing the summary boxes. Each 
pay item group identifies which summary box should be used.  

 Use the Design Notes Column, as needed, to describe location specific conditions 
 For Lump Sum pay items, the quantities for the secondary units MUST be identified by location. 
 For Lump Sum PROJECTS, all work MUST be quantified by location, using the same summary 

boxes as a traditional pay item project. Do not total the individual quantities at the pay item level. 

If you have component work, without component plans, insert the applicable sheets in the 
Roadway plans. For Example: Minor ____ Work (lighting, signals, landscaping). Insert the applicable 
tabulation sheet(s) behind the Summary Boxes. See updated guidance in Chapter 8. 

 

  



 

 

Pay Item Updates  

The Offices of Design, Construction, Traffic Ops, and Program Management are aware of the need to 
implement new policies, while trying to avoid unnecessary revisions late in the design process. To help 
balance these needs, the Coordination Team helps to coordinate the implementation of major and minor 
updates. 

The updates below are briefly described; please refer to the Basis of Estimates and/or the applicable 
specification for complete details. For questions on any of these issues, please contact the person(s) 
identified in the applicable bulletin, or the BOE Coordinator for other updates. 
 

    
Item 
Group 

Description Effective 
Date 

Notes 

102-  1- Maintenance of 
Traffic, LS 

 Reminder to NOT quantify temporary asphalt or 
other materials for maintaining pedestrian way.  

102-  2- Special Detour  Usually 1 Special Detour per MOT phase, even if 
multiple areas use Temporary Asphalt.  
6/2018: Temporary Drainage details modified. Temp 
Pipe may be shown in the plans. Use Design Notes 
column for Special Detour to quantify.  
See BOE details. 

102- 14- vs 
999-102- 

Traffic Control 
Officer vs Speed 
and Law 
Enforcement 
Officer 

 Traffic Control Officer: Pay item for the contractor’s 
use with MOT, in accordance with Section 102 and 
Index 600. 
Speed and Law Enforcement Officer: Pay item 
controlled by the Engineer/CEI, usually on limited 
access highways, for controlling speed. Contract and 
payment is between the Department and Law 
Enforcement agency; money does NOT go through 
the construction contractor. 

102-30- Temporary 
Lighting 

Jan 2019 Roadway Design Bulletin 18-01, Program 
Management Bulletin 18-01: Temporary Lighting for 
Roadway (not for illumination of construction work 

 Major vs Minor Updates  

Major- Policy Change Minor- Clarification 
Bulletin No Bulletin; affected projects contacted, 

depending on change and date 
Specification or Design Standard Change No change 
PPM/FDM, TEM, or other manual change No significant change 
6-12 month notice, coordinated implementation Effective dates vary 

 



 

 

areas): Separate pay item created, effective January 
2019, will be project specific. 
Refer to bulletin. Lighting is NOT required for most 
projects. When requested, plan details, including 
quantities, locations, and duration(s) will be required, 
to ensure that the bidder has enough information for 
bidding purposes. 

102- 71- Temporary Barrier Jul 2017-
July 2018 

Description changed from “Temporary Barrier Wall”. 
Either description acceptable for transition period. 

102- 74- Channelizing 
Device 

Jan 2018 Pedestrian Longitudinal Channelization Device: 
Change from ED to LF. MUST SHOW locations and 
quantities in new summary box and on plans.  

102-104- 
and 102-
107- 

Temporary 
Signalization and 
Maintenance; 
Temporary 
Detection and 
Maintenance 

 General guidance: Use BOTH pay items for EACH 
intersection, for the FULL DURATION of the 
contract. See BOE details for additional info. 
NOTE: Do not confuse “intersection” items above for 
2-way, 2-lane flagger assistance devices (AFAD). 

104-15- Soil Tracking 
Prevention Device 

 PENDING: Updated BOE guidance requested from 
Construction. 

107-1- and 
107-2- 

Litter Removal and 
Mowing 

 Items are quantified BY LOCATION. For 
new/widening projects, the locations will vary, due to 
applicable areas. For resurfacing projects, the 
locations will normally remain the same throughout 
the project. See BOE details. 
 
CONSTRUCTION: Quantities should be adjusted 
based on actual litter removal and mowing. 
Inaccessible areas (contractor’s work area, woods, 
high water) should not be included for payment, and 
may vary by phase or cycle. Mowing cycle duration 
may vary by growing season. 

110- 1-  1 Clearing and 
Grubbing, LS/AC 

 Designer enters quantity in acres; contractor bids 1 
Lump Sum. Quantities MUST be shown, by location 
and area(s), in summary box. See Program 
Management Bulletin 16-04. Reports vary- Estimator 
reports may show secondary units for estimating (XX 
Acres) while Bid reports show 1 LS. 
DESIGNER: Special features included within C&G 
areas may be identified in the Design Notes column.  

110-  2- Selective Clearing 
and Grubbing, 
Acre 

July 2017 Quantities MUST be shown, by location and area(s), 
in summary box. See Program Management Bulletin 
16-05. 

110-  4- 10 Removal of 
Concrete 

July 2017 Quantify all items by location and area. Use Design 
Notes column to identify type of concrete, i.e. 
sidewalk, curb, walls. Plan/horizontal areas are used 



 

 

for most items. Vertical area (length x height) for most 
walls. See BOE details. 

110- 86- Delivery of 
Salvageable 
Material to FDOT 

Jan 2019 Designer MUST QUANTIFY the items to be 
delivered. (Estimator/Bidder needs to know if this is 1 
pick-up truck load, or multiple large truck loads.)  
Effective Jan 2019 lettings: This pay item is only for 
“significant items” being delivered to FDOT. Do NOT 
use this pay item for normal signs, signals, or lighting 
equipment; delivery to local agency (identified in 
plans) is included in the cost of the removal item.  

121- Flowable Fill  Pay item is blocked for general use. See BOE details 
for pipe bedding, backfill, etc. 

162- and 
163- items 

Soils- for turf and 
landscape areas 

Pending Ongoing specification discussions. 
 
LANDSCAPE SOIL: Landscape soil is ONLY to be 
included in locations where plants are to be installed 
under the SAME CONTRACT. Do not allow soil to be 
installed by Contractor A, when plants are to be 
installed by Contractor B (separate contracts), due to 
performance/establishment criteria.  
Do not allow other “prepared soil” pay items to be 
used for this purpose. 
See 580- items for related Landscape instructions. 

200s Earthwork  No changes 
334-  1- Superpave Asphalt  Reminder: do not use 334- asphalt for temporary or 

miscellaneous applications.  
337-  7-  Friction Course  High Polymer binders implemented per the 

specifications and State Materials Office. 
350- 
group 

Concrete Pavement  Do NOT use pavement items for bridge decks; there 
are separate joint items for bridge applications.  
NOTE: Concrete Pavement Joints are paid separately 
for NEW and REHAB concrete pavement slabs.  

400- 
group 

Concrete, per CY  Concrete, by class and application. Do NOT use cubic 
yard concrete for foundations (other than bridges), 
pads, or miscellaneous applications.   
Note: Substructure and Superstructure items are for 
Bridge use only; do not use for drainage or other 
roadway applications. 

400- Retaining Walls 
(Concrete & Reinf 
Steel) 

 Load pay items in the Roadway Category, regardless 
of where plans sheets are located. 

425- 
group 

Inlets and 
Manholes 

 Reminder: If you have minor variations from the 
design standard, use the standard pay item. 
Significant design variations may need a project 
specific pay item.  



 

 

Please coordinate with Carl Spirio, State Drainage 
Engineer, as early as possible- preferably at 60% 
plans. 

430- 94- Desilting Pipe  Please refer to the BOE for guidance. 
 Desilting as part of pipe liner: incidental to liner 
 Desilting for endwall construction: incidental to 

endwall 
 Desilting for pipe inspection: incidental to 

inspection 
 Other applications- under review by 

Construction, Maintenance, and Drainage 
431- 
group 

Pipe Liner Pending Specification under review. 
Types: Rigid pipe insert or Spray/Applied 
Purpose: Structural Reinforcement and/or Leak 
Reduction.  
Note- there may be significant material options, 
depending upon needs. Life cycle cost should be 
considered: Repair/maintenance vs Replacement 

455-   Piling  Quantify based on the KNOWN lengths shown in the 
plans; do NOT include any contingency lengths or 
allowances for splices. All adjustments, per the 
specifications, will be completed by Construction. 

514- Filter fabric  No separate payment; cost is included in the item to 
which it is incidental. 

517- 72- Impermeable Liner  Requires project specific approval from State 
Drainage Office or the State Geotech Engineer. 

520- Curb  “Curb” definition includes curb & gutter, traffic 
separator, valley gutter, etc.  
Asphalt curb pad is included, per spec; NO PLAN 
NOTE. 
Effective July 2017: Removal paid under 110-4- group. 

521- Barriers  F-Shape versus Single Slope. Standard Plans have 
been updated to reflect current safety requirements. 
Requests to use old standards must be approved on a 
project specific basis. 

526- Architectural 
Pavers 

 Repairs/Relocating pavers: While designers may try 
to retain/reuse existing pavers, payment is made as 
new pavers due to the overall work effort required. 
No separate payment is made for replacement of 
pavers due to removal operations. The Design Notes 
column of the summary box may be used to identify 
removal/relocate area(s), as needed. 

530- 
group 

Revetment Systems 
(Riprap, Gabions, 
etc.) 

 For project specific exceptions, please coordinate with 
the State Drainage Office early in the design process 
(60% plans).  



 

 

530- Fabric Formed 
Concrete 

 See above for project specific exceptions. 
Note: other alternatives should be considered, to 
avoid maintenance issues with this product. 

536- Guardrail  Changes completed last year, due to updates to 
design standards. 
MEASUREMENT: End-to-End length + each end 
treatment. NO ADJUSTMENT for end anchorage 
lengths, transition panels, or overlapping/nested 
panels. 

546- 72- Rumble Strips- 
Longitudinal 
locations 

 ROADWAY DESIGN BULLETIN 18-03: Audible & 
Vibratory Treatments 
See bulletin for material and location options. Note 
locations based on 50+ MPH speeds.  

546-  Rumble Strips- 
Transverse 
locations 

Jan 2019? PENDING BULLETIN: Replacement of Raised 
Rumble Strips (transverse, during construction) for 
Index 546-001 type applications.  

548- Retaining Walls  Load pay items in the Roadway Category, regardless 
of where plans sheets are located.  
NOTE: A single retaining wall may be associated with 
1 or more bridges, and/or may run along significant 
lengths of roadway. For consistency, all retaining 
walls are loaded in Roadway Category and identified 
by wall number and location on the Summary of 
Walls.  
Retaining Walls are NOT to be added to Summary of 
Structure Quantities- Bridge XXXXXX. 

550- Fence Gates  Large fence openings generally use double gates or 
slide gates. Large single cantilever gates have been 
limited to avoid “sag or drag” of the gate.  

570- Performance Turf Jan 2019 Measurement changed from “plan view” to “measure 
along the slope”.  While this is already being 
completed by some districts, CADD software has 
been updated to help facilitate calculations. (Minimal 
change to most locations. Steep slopes are most 
affected.)   

580-  1- Landscape 
Complete, Lump 
Sum 

July 
2019? 

ALL WORK MUST be detailed on the Landscape 
Tabulation Sheet. Remember to include soil, mulch, 
and all plants (species, quantity) 
PENDING: Updated Tabulation Sheet 

580-  2- Tree Relocation, EA  Estimator/Bidder needs to know the plant species and 
approximate size.  
Designer MUST show both the current and proposed 
locations shown on the tabulation sheet.  
PENDING: Discussions ongoing, as of 5-14-18. 
Specification will likely be available. 



 

 

590-  1 Irrigations System, 
Lump Sum 

 Designer MUST quantify all pipe, sprinkler heads, 
and pump components. Estimator/Bidder needs to 
know the sizes, lengths, and capacities to be able to 
price the system. 

591-  1- Irrigation Sleeve  The sleeve is provided for KNOWN future 
landscaping, when the exact location of an irrigation 
system is available. 
DO NOT include a sleeve for “possible” enhancement 
or at locations where open trench is possible.  

630-  2-  Conduit  Payment is based on the horizontal box-to-box length. 
No adjustment for vertical sweeps. 
Open Trench: anything under existing turf (pre-
construction) 
Directional Bore: anything under existing pavement 
(pre-construction) 
Jack & Bore: Railroad use only.  
Utilities: No payment under 630; use utility 1000 
series items. 
Drainage: see 430- items. 

635- Pull & Splice Box, 
Junction Box 

 QPL Items. DO NOT Restrict products/sizes without 
approval. Sizes, by application, shown in the 
specification.  
Note: “Stronger” boxes are not normally needed for 
heavier traffic, as pull boxes are located outside of 
travel lanes. 

639- Electrical Power 
Service 

 Covers items from the utility to the cabinet (Wire, 
meter, disconnect, surge protection). Generally, 
includes power supply at 240-480 volts.  
Does NOT include connections within the signals 
cabinet or beyond (generally 120 volts or less) 

641-, 649- 
etc. 

Pole Removal  Removal of the pole includes “all attachments”.  

654- Mid-Block Crossing  Includes In-Roadway Lights, Pedestrian Hybrid 
Beacon, Rectangular Rapid Flashing Beacon (RRFB), 
and Pedestrian Hybrid Beacon.  
Items/assemblies are ALL INCLUSIVE for use at mid-
block crossings. 
Rectangular Rapid RRFBs: Due to Federal Highway 
rescinding approval, RRFBs will be discontinued. 
Additional guidance is pending. Projects under 
design may continue, until further notice. 
 
PENDING (Jan 2019 or earlier?): Specification and 
Pay Item changes for method of measurement, to 
separate “complete assembly- 1 assembly per 



 

 

crossing” into applicable “pieces”, similar to traffic 
signals. 

660- Vehicle Detectors  Ensure that the number of detectors is clearly shown, 
for each intersection. Some cabinet products require 1 
per intersection, while others are 1 per approach! 
Do not confuse “vehicle detectors” with “pedestrian 
detectors”.  
PENDING: Additional detector/technology types. 

665- Pedestrian 
Detectors 

 Do not confuse “vehicle detectors” with “pedestrian 
detectors”.  
PENDING: Additional detector/technology types. 

695- Traffic Monitoring 
Site 
(TRANSPORTATI
ON STATISTICS 
OFFICE ONLY) 

 3 types of Traffic Monitoring Sites are possible: 
 Transportation Statistics (695) 
 Traffic Ops (other 600 series) 
 Motor Carrier Compliance/MCSAW (770) 

The 695 items are for TranStat Office use only!  
700- Signs  Single Post Signs- sizes limited by design standards! 

Electronic Signs: Discussion pending about placement 
in the signals/signing component plans. 
 

706- Reflective 
Pavement Markers 
(RPMs) 

 No separate payment under 706; normal installation 
is included under Final Surface pavement markings, 
710-90. 

707- Internally 
Illuminated 
Reflective 
Pavement Markers 

 PENDING: Developmental 707 specification will be 
merged with standard specification 706. Guidance is 
pending (TEM and/or FDM) for when IIRPMs may be 
used.  
NOTE: Significant cost difference ($5. Vs $100.) 
should be a factor in restricting use of IIRPMs. 

710-, 711-, 
713- 

Pavement 
Markings 

 BOE has many possible combinations. PPM, MUTCD, 
and Design Standards restrict which items may be 
available. Please ask if you do not see a needed item. 

710- Pavement 
Markings, LF 

 6” and 8” longitudinal marking are paid per GM, per 
the specifications. Request for Linear foot markings 
for smaller locations have been denied, due to the 
specification conflict. Also note that 0.001 GM is 
approx. 5.28’, or about $1.26 /ft for some markings.    

710- Pavement 
Markings for MOT 

 NOTE: Per 102-10.1, only “standard crosswalks” are 
installed for work zone MOT markings. “Special 
Emphasis” crosswalks are installed with final 
surface/permanent markings (710-90 and 711- 
thermo). Quantities for 24” bars on special emphasis 
crosswalks should ONLY be included with final 
surface/permanent markings. 

711-17- Removal of 
Thermoplastic 

 Section 711 indicates that “Payment for removal of 
conflicting markings will be in accordance with 102-



 

 

5.8. Payment for removal of non-conflicting markings 
will be paid separately.” 
BOE explanation: non-conflicting markings are when 
the removal, normally due to excessive thickness, is 
needed AND the same new marking is placed in the 
exact same location.  

715- Lighting  Pay Items for Utility Conflict light pole (shorter 
vertical pole with longer arm) are available. 
See BOE Guidance for adding Arm and Luminaire to 
an existing pole or mast arm. 
Ongoing- upgrades to existing light poles to convert 
to LED luminaire. Additional items upon request! 

715- Pendant Hung 
Lighting- under 
bridge 

 Pendant hung light fixtures are generally not 
permitted under bridge decks, due to MOT issues 
with maintenance of the lighting. Options may 
include reduced light levels or wall mounted fixtures. 
Project specific approval is needed for any pendant 
hung fixtures. 

715- Lighting Heights Pending- 
Jan 2019? 

PENDING: Roadway Design Bulletin for mounting 
heights based on maximum candela. 

715-5xx- Special Design 
Light Poles 

 Ensure that proposed light poles meet Load 
Resistance Factor Design (LRFD) requirements for 
wind load. Proprietary Products MUST follow 
procedure for approval. 

750-, 751- Architectural and 
Enhancement items 

 Additional items added upon request.  

770- MCSAW- Motor 
Carrier Size and 
Weight 

Pending Pay item structure under review.  

800s Mass Transit  Additional items added upon request. 
900s Special, 

Developmental, 
and Monitored 
items 

 Additional items added upon request. 

1000s Utility Items  Intended for JPA and phase -56. 
No applicable specifications or design standards. 
Tech Specs and/or plan details are required to 
describe work, materials, construction, measurement, 
and payment. 
Additional items added upon request. 

  



 

 

Project Issues, Summary Boxes, Requests, and Additional Notes: 
Topic 
 

Description Effective Details 

Maintenance 
Contracts 

Specifications 
and pay items 

 When using construction pay items on 
Maintenance Contracts, verify the applicable 
specification(s). Items that require “in accordance 
with Tech Spec or plan details” cannot be bid 
without information in the bid documents. Details 
in the Work Documents (after bid/award) are 
unacceptable, as bid price has been established. 

Construction 
Contracts 
 

Specifications 
and pay items 

 When using maintenance activity pay items (with 
a leading zero) on a construction contract, verify 
the applicable specification(s). You may need to 
modify (pending approval) the specification to 
include the maintenance language. For example, 
desilting and pipe inspection are described in 
maintenance specs with reporting requirements; 
construction specs have limited compensation 
information. 

Developmental 
Items 
 

Developmental 
Specifications, 
Developmental 
Standards, and/or 
Developmental 
Pay Items 

 PSE Package: The Plans, Specifications and 
Estimates must work together.  When working 
with developmental items, ensure that all of the 
“pieces” work together for your project. Approvals 
may need to be coordinated for project specific 
locations. 
Please be prepared to share project/location 
specifics, so that conditions may be evaluated. 
Remember that the goal of a developmental is to 
try something new, while providing feedback for 
various conditions- throughout construction. The 
monitor needs to understand your project’s 
conditions to evaluate the developmental item’s 
performance.  

Lump Sum Pay 
Items 

“Push Button” or 
“Work 
Document” 
contracts 

 Lump Sum pay items are NOT PERMITTED on 
any “Push Button” or “Work Document” 
contracts, as the bidder is unable to provide a bid 
price for an unknown quantity/scope of work. 
Lump Sum pay items are ALWAYS based on a 
quantity of 1 per project. If other quantity 
measurements are needed, request a pay item to 
reflect the item’s method of measurement.  

Signs, Lights & 
Signals 

Foundations  The cost of the foundation is included in the cost 
of the sign, light, or signal- even when special 
designs are needed. When removing or relocating, 
ensure that the plan details address the removal of 
the existing foundation. The pay item’s Basis of 



 

 

Payment should address the operation and the 
new foundation. 

3-D plans Pay Items: 
Measurement 
and Payment 

 Ongoing: As discussions continue for 3-D plans, 
the impact to selected pay items and method of 
measurement are also being considered. While 
“Plan Quantity” is good for many items, some 
items may still need to be measured – especially 
when quantity or price adjustments are needed. 
Specification changes will need to be coordinated 
when pay item measurement is affected. 

Summary 
Boxes 
 

Font Sizes  Request from Construction- Please be observant of 
font sizes; construction must hand write numbers 
and notes in the summary boxes. Do NOT reduce 
summary box size when placing boxes on the plan 
sheets. 

Summary 
Boxes 

Rows and 
Columns 

 Keep Design notes and revisions symbols out of 
the construction notes column.  
PENDING: Construction has requested two blank 
rows prior to the subtotal, for summary boxes that 
total at the bottom. 

 
 

   

    
 

    
 

    
 

    
 

    
 

    
 

    
 

 

  



 

 

 Pay item questions are encouraged. If you notice inconsistent information between the Basis of Estimates 
and other FDOT Handbooks/Manuals, please contact the Basis of Estimates Coordinator. Similarly, if you 
encounter requests or guidance from Design, Construction, or Reviewers that are not consistent with the 
BOE or other documents, we will be happy to assist you with resolving the inconsistency.  

Project Specific pay item questions should always be addressed through the FDOT Project Manager 
and/or District Estimates staff.  

 

 Contact Information  

Melissa Hollis, BOE Coordinator, 850-414-4182 
 Melissa.Hollis@dot.state.fl.us  

Dianne Perkins, Project Suite Enterprise Edition (PSEE) Coordinator, 850-414-4784 
Dianne.Perkins@dot.state.fl.us  

Cheri Sylvester, Estimating System Support Section Manager, 850-414-4179 
Cheri.Sylvester@dot.state.fl.us  

 

http://www.fdot.gov/programmanagement/  


